PROJECT BUDGET NAME: East Whatcom Regional Resource Center
Reporting Quarter/Year: 4th Qtr 2016 DEPARTMENT: Facilities Management

Project Description

The East Whatcom Regional Resource Center was built to provide services to the Columbia Valley and
East Whatcom County citizens. The building services are administered by the Opportunity Council and
include early childhood education, family support and health services, community meetings, a
community garden and a Sheriff's satellite office.

Permits Required

Mechanical & Electrical Permits

Project Status

Hillco Contracting has completed the HVAC upgrades and repairs. Systems commissioning and testing
is underway, required for project close-out and LEED certification.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_03/13 01714 0415 12715 _8/17
Month Year Month Year Month Year Month Year Month Year
Total 95 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $ 1,000,000 $0 $ 1,000,000
State $ 1,723,750 $0 $ 1,723,750
Local $ 1,250,000 $1,011,011 $2,261,011
Total $ 3,973,750 $1,011,011 $ 4,984,761

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 12/31/2016 % Balance
Revenue $ 150,000 $5,947,561 $6,097,561 $5,477,191 89.8% $620,370
Expenditure $ 150,000 $5,947,571 $6,097,571 $ 5,146,281 84.4% $ 951,290

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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