PROJECT BUDGET NAME: Jail Improvement Fund
Reporting Quarter/Year: 4th Qtr 2016 DEPARTMENT: Facilities Management

Project Description

The Jail Improvement Fund was established for the Jail & Juvenile Controls Project. This project was
funded through a Federal Recovery Bond and included installation of new jail & juvenile controls and jail
fire alarms. Actual construction for the retro-fit, started on 01/11/2012. The purpose of this project was
to upgrade and replace the existing cameras, fire alarm and deluge release system, the Control Booth
electronic system, control panels for all housing and cell areas, speakers, intercoms, conduit and wiring

throuahout the facilitv and installina a CCTV recordina svstem
Permits Required

None

Project Status

Sierra Detention Systems has completed the project. We are working on finalizing the contract
requirements in the next couple of months.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_06/10_ 10711 12711 _7/12 _10/16_
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $ 3,004,918 $ 3,004,918
State $0
Local $ 104,860 $ 39,358 $ 144,218
Total $ 3,109,778 $ 39,358 $ 3,149,136

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 12/31/2016 % Balance
Revenue $ 104,860 $ 104,860 $ 3,159,124 3,012.7% -$ 3,054,264
Expenditure $3,117,700 $3,117,700 $ 2,764,081 88.7% $ 353,619

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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