
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
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Local 
Total 

Project Budget Status 

Description 
Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 2nd Qtr 2017
	Project Description: In 2013 Whatcom County acquired the services of DLR Group to review, access condition and methodology of planning for the new jail facility. The contractor completed the site review of the property intended for purchase by Whatcom County for the purposes of construction a new jail facility. The contractor completed a conceptual design, building programming, Supplemental Environmental impact Statement (SEIS) scoping, and final SEIS on the project. Upon completion of the SEIS, Whatcom County purchased the property located on LaBounty and Sunset Roads in Ferndale. Whatcom County obtained the Conditional Use Permit from the City of Ferndale in March of 2015. 
	Permits Required: No Permits Required
	Project Status: The current status of the project is pending the community’s approval of a ballot measure, likely in the fall of 2017, to secure the funding required for construction of a new county wide jail facility. 
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	Complete Overall Project: 20
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 1000000
	AmendmentsLocal: 8093491
	Current FundingLocal: 9093491
	Original FundingTotal: 1000000
	AmendmentsTotal: 8093491
	Current FundingTotal: 9093491
	Life to Date: 6/30/2017
	Original BudgetRevenue: 1000000
	AmendmentsRevenue: 6093491
	Revenue: 1.4229229303314828
	Remaining BalanceRevenue: -3000000
	Original BudgetExpenditure: 444902
	AmendmentsExpenditure: 7094378
	Expenditure: 0.9804592746256937
	Remaining BalanceExpenditure: 147323
	Project Budget Name: New Jail
	Department: Facilities Management
	LifetoDateRevenue: 10093491
	LifetoDateExpenditure: 7391957
	CurrentBudgetRevenue: 7093491
	CurrentBudgetExpenditure: 7539280


