
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
Federal 
State 
Local 
Total 

Project Budget Status 

Description 
Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 3rd Qtr 2017
	Project Description: Phase 1-B continues the process towards Jail upgrades, Deliverables of this phase will provide design information, scope of work for refined cost estimates and the information necessary to formulate refined project budgets for Phases 2 & 3 of the repairs and upgrades; for continued Jail operation for the next 5-10 years before a new jail facility can be built. 
Phase 2 is the preparation of bid & construction documents, Phase 3 is the construction.
	Permits Required: None at this time
	Project Status: Contract amendment negotiations with design2Last, inc. have concluded and an amendment is in process to be presented to the County Council at the next meeting for approval to move forward with the Construction and Bid documents for the selected Jail Improvements.
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	Complete Overall Project: 100
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	AmendmentsRevenue: 
	Revenue: 30.156494373450315
	Remaining BalanceRevenue: -3057350
	Original BudgetExpenditure: 3117700
	AmendmentsExpenditure: 
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	Remaining BalanceExpenditure: 203277
	Project Budget Name: Jail Improvement Fund
	Department: Facilities Management
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