
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
Federal 
State 
Local 
Total 

Project Budget Status 

Description 
Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 
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	Reporting QuarterYear: 3rd Qtr 2017
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: HKP Architects along with the assistance of Tately-Grund Contractors, have completed their more in depth investigation of the conditions of the various problem areas on the exterior of the Courthouse.  They used several sizes of lifts around the building, coordinating with Facilities to schedule the work around County access and security issues.  They are proceeding into design documents to address the issues listed in the previous report.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 0
	Current FundingLocal: 250000
	Original FundingTotal: 250000
	AmendmentsTotal: 0
	Current FundingTotal: 250000
	Life to Date: 9/30/2017
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 2427809
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 2427809
	Expenditure: 0.008150319907058345
	Remaining BalanceExpenditure: 2655984
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 2677809
	LifetoDateExpenditure: 21825
	CurrentBudgetRevenue: 2677809
	CurrentBudgetExpenditure: 2677809


