PROJECT BUDGET NAME: Courthouse Improvement Fund
Reporting Quarter/Year: 3rd Qtr 2017 DEPARTMENT: Facilities Management

Project Description

In November 2016, Whatcom County approved the Courthouse Improvement Fund to be established for
the 2017-2018 budget. This fund includes the following projects:

Replacement of the Wheelchair lift in the Courthouse Rotunda

Prox System Panel Replacement

Fire and Duress Alarm System

Elanae Counlina Seals Replacement
Permits Required

None at this time

Project Status

The Wheelchair lift has been ordered and awaiting delivery and installation.

Prox System Panel Replacement is being evaluated.

Fire and Duress Alarm Systems are in contract process.

Flange Coupling Seals - Whatcom County has contracted with Hillco Contracting to complete the work
for this project. They should be starting up in the next few weeks.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

01717 _8/17 _8/17 _8/17 12717
Month Year Month Year Month Year Month Year Month Year
Total 0 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0
State $0
Local $ 260,000 $ 811,907 $1,071,907
Total $ 260,000 $811,907 $1,071,907

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2017 % Balance
Revenue $ 260,000 $811,907 $1,071,907 $1,071,907 100.0% $0
Expenditure $ 260,000 $811,907 $1,071,907 $ 157,551 14.7% $914,356

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.



	Reporting QuarterYear: 3rd Qtr 2017
	Project Description: In November 2016, Whatcom County approved the Courthouse Improvement Fund to be established for the 2017-2018 budget. This fund includes the following projects:
Replacement of the Wheelchair lift in the Courthouse Rotunda
Prox System Panel Replacement
Fire and Duress Alarm System
Flange Coupling Seals Replacement
	Permits Required: None at this time
	Project Status: The Wheelchair lift has been ordered and awaiting delivery and installation.
Prox System Panel Replacement is being evaluated.
Fire and Duress Alarm Systems are in contract process.
Flange Coupling Seals - Whatcom County has contracted with Hillco Contracting to complete the work for this project. They should be starting up in the next few weeks. 
	undefined_2: 01
	Month  Year: 17
	undefined_3: 8
	Month  Year_2: 17
	undefined_4: 8
	Month  Year_3: 17
	undefined_5: 8
	Month  Year_4: 17
	undefined_6: 12
	Month  Year_5: 17
	undefined_7: 5
	undefined_8: 20
	undefined_9: 5
	undefined_10: 60
	undefined_11: 10
	Complete Overall Project: 0
	Original FundingFederal: 
	AmendmentsFederal: 
	Current FundingFederal: 0
	Original FundingState: 
	AmendmentsState: 
	Current FundingState: 0
	Original FundingLocal: 260000
	AmendmentsLocal: 811907
	Current FundingLocal: 1071907
	Original FundingTotal: 260000
	AmendmentsTotal: 811907
	Current FundingTotal: 1071907
	Life to Date: 9/30/2017
	Original BudgetRevenue: 260000
	AmendmentsRevenue: 811907
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 260000
	AmendmentsExpenditure: 811907
	Expenditure: 0.14698196765204444
	Remaining BalanceExpenditure: 914356
	Project Budget Name: Courthouse Improvement Fund
	Department: Facilities Management
	LifetoDateRevenue: 1071907
	LifetoDateExpenditure: 157551
	CurrentBudgetRevenue: 1071907
	CurrentBudgetExpenditure: 1071907


