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	Reporting QuarterYear: 4th Qtr 2017
	Project Description: The current Triage Center facility does not have enough capacity to meet community needs. The County is beginning Phase I of the Triage Center Expansion project to include plan design, architectural services, and public outreach efforts. 

	Permits Required: No Permits Required
	Project Status: The County Council approved the project budget in September 2017. Current funding is from a North Sound Behavioral Health Organization grant. 
The bid process began in the fourth quarter of 2017. Ron Wright & Associates was contracted to perform conceptual design work. 
The scope includes evaluating two scenarios:
1.) Expanding the existing Triage Facility
2.) Build a new, larger, “stand alone” triage facility, and abandon the existing facility
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