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*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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	Reporting QuarterYear: 4th Qtr 2017
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: HKP Architects completed their in depth investigation of the conditions of the various problem areas on the exterior of the Courthouse.  HKP started the design documents for the Courthouse repairs for the 2018 CH Maintenance Project.  As part of this phase of design, HKP also performed a more in-depth study of several issues that are being addressed in this project, while continuing with the start of design and bid documents.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 0
	Current FundingLocal: 250000
	Original FundingTotal: 250000
	AmendmentsTotal: 0
	Current FundingTotal: 250000
	Life to Date: 12/31/2017
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 2427809
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 2427809
	Expenditure: 0.049800415190179734
	Remaining BalanceExpenditure: 2544453
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 2677809
	LifetoDateExpenditure: 133356
	CurrentBudgetRevenue: 2677809
	CurrentBudgetExpenditure: 2677809


