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	Reporting QuarterYear: 1st Qtr 2018
	Project Description: The current Triage Center facility does not have enough capacity to meet community needs. The County is beginning Phase I of the Triage Center Expansion project to include plan design, architectural services, and public outreach efforts. 

	Permits Required: No Permits Required
	Project Status: The County Council has reviewed the two options: 1.) add onto the existing Triage Facility, 2.) Build a new stand-alone building on the same site. The Council directed staff to proceed with the stand-alone option. Ron Wright and Associates, the project Architect, is completing the programming phase of the stand-alone building option. Once complete, it is anticipated that a contract will be executed for full Architectural services for the building and site improvements. It is desired that construction will commence in 2019.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 02500000
	AmendmentsState: 0
	Current FundingState: 2500000
	Original FundingLocal: 0
	AmendmentsLocal: 0
	Current FundingLocal: 0
	Original FundingTotal: 2500000
	AmendmentsTotal: 0
	Current FundingTotal: 2500000
	Life to Date: 3/31/2018
	Original BudgetRevenue: 2500000
	AmendmentsRevenue: 
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 300000
	AmendmentsExpenditure: 
	Expenditure: 0.04426
	Remaining BalanceExpenditure: 286722
	Project Budget Name: Triage Center Expansion - Phase I
	Department: Facilities Management/Health
	LifetoDateRevenue: 2500000
	LifetoDateExpenditure: 13278
	CurrentBudgetRevenue: 2500000
	CurrentBudgetExpenditure: 300000


