PROJECT BUDGET NAME: State Street Building Acquisition & Improvements

Reporting Quarter/Year: 1st Qtr 2018 DEPARTMENT: Facilities Management

Project Description

After several years of leasing the building located at 1500 State Street Whatcom County Council
determined it would be in the best interest of the citizens of Whatcom County to acquire the building.
Whatcom County and the owner of the property entered into a purchase and sales agreement and on
June 13, 2014 acquired the building. The purchase of the State Street building will enable Whatcom
County to discontinue use of the Northwest Annex for office space and thereby avoid costly repairs the
Annex requires. while also establishina countv ownershin of the countv moraue and the countv medical

Permits Required

No Permits Required

Project Status

Soils remediation efforts are moving forward. The injection process is complete and the additional wells
in the street have shown there is no migration off the property. At this time there will be quarterly testing
for the next year to ascertain the levels and report to WA State Department of Ecology. The best
outcome would be that all chemicals are dissipated to a safe level approved by DOE or that the levels
are contained to the property and accepted by the DOE. Testing, reporting and time for the injection
process to work will determine the next steps

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_05/13 _02/16 _/ _/ -
Month Year Month Year Month Year Month Year Month Year
Planning & Scope Design & Construction Clioiii
Budget Pre-Design Permitting Implementation
90 % 3% % % 9%
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 5,058,884 $ 400,000 $ 5,458,884
Total $ 5,058,884 $ 400,000 $ 5,458,884
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 3/31/2018 % Balance
Revenue $ 5,058,884 $ 400,000 $ 5,458,884 $ 5,458,884 100.0% $0
Expenditure $ 5,058,884 $ 400,000 $ 5,458,884 $ 2,963,180 54.3% $ 2,495,704

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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