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	Reporting QuarterYear: 2nd Qtr 2018
	Project Description: After several years of leasing the building located at 1500 State Street Whatcom County Council determined it would be in the best interest of the citizens of Whatcom County to acquire the building. Whatcom County and the owner of the property entered into a purchase and sales agreement and on June 13, 2014 acquired the building. The purchase of the State Street building will enable Whatcom County to discontinue use of the Northwest Annex for office space and thereby avoid costly repairs the Annex requires, while also establishing county ownership of the county morgue and the county medical examiner's office. When complete, the State Street building will house all operations of Planning and Development Services, the development related staff from Public Works and it will continue to serve as the offices for the Medical Examiner and will continue to serve as the morgue.
	Permits Required: No Permits Required
	Project Status: Requested a proposal for RMC to evaluate the 2016 report for the building, and develop a methodical and systematic approach to phasing the improvements in such a manner that is consistent with the County's limited resources.
Soils remediation efforts continue moving forward. Quarterly testing and report to WA State Department of Ecology will continue. The testing, reporting and time for the injection process to work will determine the next steps
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 5058884
	AmendmentsLocal: 400000
	Current FundingLocal: 5458884
	Original FundingTotal: 5058884
	AmendmentsTotal: 400000
	Current FundingTotal: 5458884
	Life to Date: 6/30/2018
	Original BudgetRevenue: 5058884
	AmendmentsRevenue: 400000
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 5058884
	AmendmentsExpenditure: 400000
	Expenditure: 0.5459866888543519
	Remaining BalanceExpenditure: 2478406
	Project Budget Name: State Street Building Acquisition & Improvements
	Department: Facilities Management
	LifetoDateRevenue: 5458884
	LifetoDateExpenditure: 2980478
	CurrentBudgetRevenue: 5458884
	CurrentBudgetExpenditure: 5458884


