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*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 
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 Pre-Design 

_____% 

Design & 
Permitting 
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Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 2nd Qtr 2018
	Project Description: The current Triage Center facility does not have enough capacity to meet community needs. The County is beginning Phase I of the Triage Center Expansion project to include plan design, architectural services, and public outreach efforts. 

	Permits Required: No Permits Required
	Project Status: A contract has been executed with Ron Wright and Associates for preparing Construction drawings and specifications for a 24,000 square foot, stand alone building on the Alternatives Jail site.  It is estimated that plans and specifications will be complete around January of 2019, at which time the project will go out for construction bids.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 02500000
	AmendmentsState: 0
	Current FundingState: 2500000
	Original FundingLocal: 0
	AmendmentsLocal: 0
	Current FundingLocal: 0
	Original FundingTotal: 2500000
	AmendmentsTotal: 0
	Current FundingTotal: 2500000
	Life to Date: 06/30/2018
	Original BudgetRevenue: 2500000
	AmendmentsRevenue: 
	Revenue: 0
	Remaining BalanceRevenue: 2500000
	Original BudgetExpenditure: 300000
	AmendmentsExpenditure: 1000000
	Expenditure: 0.019286923076923077
	Remaining BalanceExpenditure: 1274927
	Project Budget Name: Triage Center Expansion - Phase I
	Department: Facilities Management/Health
	LifetoDateRevenue: 
	LifetoDateExpenditure: 25073
	CurrentBudgetRevenue: 2500000
	CurrentBudgetExpenditure: 1300000


