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	Reporting QuarterYear: 3rd Qtr 2018
	Project Description: After several years of leasing the building located at 1500 State Street Whatcom County Council determined it would be in the best interest of the citizens of Whatcom County to acquire the building. Whatcom County and the owner of the property entered into a purchase and sales agreement and on June 13, 2014 acquired the building. The purchase of the State Street building will enable Whatcom County to discontinue use of the Northwest Annex for office space and thereby avoid costly repairs the Annex requires, while also establishing county ownership of the county morgue and the county medical examiner's office. When complete, the State Street building will house all operations of Planning and Development Services, the development related staff from Public Works and it will continue to serve as the offices for the Medical Examiner and will continue to serve as the morgue.
	Permits Required: No Permits Required
	Project Status: Soils remediation efforts are complete. Quarterly testing and report to WA State Department of Ecology will continue. The test results are proving favorable and the Engineer consultant Tom Bennett is working with Department of Ecology to determine if a “No Further Action Necessary” ruling can be made for this site.

RMC Architects was retained to update the 2016 space plan for State Street.  The primary difference between the two studies is the Health Department would be moving into the building, combining the two different locations into a single location.  The exercise will include looking at the relocating the morgue out of the State Street building, and how that affects the space planning and programming for the Health Department combined into the State Street Building. 
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 5058884
	AmendmentsLocal: 400000
	Current FundingLocal: 5458884
	Original FundingTotal: 5058884
	AmendmentsTotal: 400000
	Current FundingTotal: 5458884
	Life to Date: 9/30/2018
	Original BudgetRevenue: 5058884
	AmendmentsRevenue: 400000
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 5058884
	AmendmentsExpenditure: 400000
	Expenditure: 0.5496460448692443
	Remaining BalanceExpenditure: 2458430
	Project Budget Name: State Street Building Acquisition & Improvements
	Department: Facilities Management
	LifetoDateRevenue: 5458884
	LifetoDateExpenditure: 3000454
	CurrentBudgetRevenue: 5458884
	CurrentBudgetExpenditure: 5458884


