PROJECT BUDGET NAME: Courthouse Building Envelope

Reporting Quarter/Year: 3rd Otr 2018 DEPARTMENT: Facilities Management

Project Description

The original building was built in the early 1930's and has had two additions, one in 1972 an the other in
1991, approximately doubling the size of the facility. The 1991 addition included modifications to the
exterior finishes on both the 1930's and the 1970's phases of the building.

Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since
the completion of the new addition in 1992. In some areas it appears that the exterior insulation has
beaun to separate from the buildina. There is other evidence of water intrusion into the interior of the

Permits Required

No Permits Required

Project Status

Facilities staff met with HKP Architects to develop a plan to move forward. It was decided to expand the
scope of work to make the project more attractive for prospective bidders. Facilities expanded the
scope of work, amending the contract with HKP, accelerating items in the HKP report yearly time line.
HKP is diligently working on additional design work package, which will be combined with the design
work already forwarded for the first bid package, and deliver a revised, expanded bid package in late
December. It is anticipated that the project will bid in early 2019.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

03713 09/16 / / 12 /25
Month Year Month Year Month Year Month Year Month Year
Planning & Scope Design & Construction Clioiii
Budget Pre-Design Permitting Implementation
90 % 5% % % 9%
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 250,000 $0 $ 250,000
Total $ 250,000 $0 $ 250,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2018 % Balance
Revenue $ 250,000 $ 2,427,809 $ 2,677,809 $ 2,677,809 100.0% $0
Expenditure $ 250,000 $ 2,427,809 $ 2,677,809 $ 337,972 12.6% $ 2,339,837

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.




	Reporting QuarterYear: 3rd Qtr 2018
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: Facilities staff met with HKP Architects to develop a plan to move forward.  It was decided to expand the scope of work to make the project more attractive for prospective bidders.  Facilities expanded the scope of work, amending the contract with HKP, accelerating items in the HKP report yearly time line.  HKP is diligently working on additional design work package, which will be combined with the design work already forwarded for the first bid package, and deliver a revised, expanded bid package in late December.  It is anticipated that the project will bid in early 2019.
	undefined_2: 03
	Month  Year: 13
	undefined_3: 09
	Month  Year_2: 16
	undefined_4: 
	Month  Year_3: 
	undefined_5: 
	Month  Year_4: 
	undefined_6: 12
	Month  Year_5: 25
	undefined_7: 90
	undefined_8: 5
	undefined_9: 
	undefined_10: 
	undefined_11: 5
	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 0
	Current FundingLocal: 250000
	Original FundingTotal: 250000
	AmendmentsTotal: 0
	Current FundingTotal: 250000
	Life to Date: 09/30/2018
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 2427809
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 2427809
	Expenditure: 0.1262121383563951
	Remaining BalanceExpenditure: 2339837
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 2677809
	LifetoDateExpenditure: 337972
	CurrentBudgetRevenue: 2677809
	CurrentBudgetExpenditure: 2677809


