PROJECT BUDGET NAME: Civic Center Building Fund
Reporting Quarter/Year: 3rd Otr 2018 DEPARTMENT: Facilities Management

Project Description

In November of 2013, Whatcom County Council approved the purchase of the Civic Center Building
from the Whatcom County Road Fund. At the time of acquisition the County Council authorized a Civic
Center Building Improvement Fund of $2.5M for the renovation of the building. The purchase of the
Civic Center building will help to accommodate the downtown reorganization of the State Street and
Girard Street buildings. The Civic Center building requires renovation to the 2nd and 4th floors to

nrepare the buildina for full occubancyv
Permits Required

No Permits Required

Project Status

RMC Architects was retained to update the 2016 space plan for the Civic Center building. The primary
difference between the two studies is that the programming would be for Public works to utilize the

whole building, including the 4th floor

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

05713 02/16 / / 12/21
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 2,500,000 $0 $ 2,500,000
Total $ 2,500,000 $0 $ 2,500,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2018 % Balance
Revenue $ 2,500,000 $0 $ 2,500,000 $ 2,500,000 100.0% $0
Expenditure $ 2,500,000 $0 $ 2,500,000 $ 63,511 2.5% $ 2,436,489

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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