PROJECT BUDGET NAME: Law Library/Elections Remodel
Reporting Quarter/Year: 1st Qtr 2019 DEPARTMENT: Facilities Management

Project Description

The purpose of this project is to relocate the basement Elections space into the current Law Library
basement space and to relocate the current Law Library into the current basement Elections space.
The two tenants will be switching basement locations. The project will consist of tenant improvements
in both locations. The Tenant improvement activity will occur after the February Election, and should be
completed by Memorial Day.

Permits Required

Project Status

Quotes were obtained, Hawkeye Home Services was selected to perform the necessary improvements.
All framing has been completed, the drywall has been installed. Painting will be the next step along with
the mechanical book shelving units.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

12718 02719 02719 02719 _06/19
Month Year Month Year Month Year Month Year Month Year
Total 15 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 331,000 $0 $ 331,000
Total $ 331,000 $0 $ 331,000

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 3/31/2019 % Balance
Revenue $ 331,000 $ 331,000 $ 331,000 100.0% $0
Expenditure $ 331,000 $ 331,000 $ 33,362 10.1% $ 297,638

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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