PROJECT BUDGET NAME: Courthouse Improvement Fund
Reporting Quarter/Year: 2nd Qtr 2019 DEPARTMENT: Facilities Management

Project Description

In November 2016, Whatcom County approved the Courthouse Improvement Fund to be established for
the 2017-2018 budget. This fund includes the following projects:

Replacement of the Wheelchair lift in the Courthouse Rotunda

Prox System Panel Replacement

Fire and Duress Alarm System

Elanae Counlina Seals Replacement
Permits Required

None at this time

Project Status

Prox System Panel Replacement - is continuing to be evaluated.

Fire and Duress Alarm Systems is substantially complete it is installed and the system is on line and
protecting the building. We are working with Washington Alarm on punchlist items.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

01717 _8/17 _6/18 _9/18 _ 1,719
Month Year Month Year Month Year Month Year Month Year
Total 0 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0
State $0
Local $ 260,000 $ 811,907 $1,071,907
Total $ 260,000 $811,907 $1,071,907

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 6/30/2019 % Balance
Revenue $ 260,000 $811,907 $1,071,907 $1,071,907 100.0% $0
Expenditure $ 260,000 $811,907 $1,071,907 $ 813,241 75.9% $ 258,666

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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