PROJECT BUDGET NAME: Law Library/Elections Remodel
Reporting Quarter/Year: 3rd Otr 2019 DEPARTMENT: Facilities Management

Project Description

The purpose of this project is to relocate the basement Elections space into the current Law Library
basement space and to relocate the current Law Library into the current basement Elections space.
The two tenants will be switching basement locations. The project will consist of tenant improvements
in both locations. The Tenant improvement activity will occur after the February Election, and should be
completed by Memorial Day.

Permits Required

Project Status

The only remaining task item in this project based budget was the installation of the mechanical
shelving. This shelving was installed and accepted by the County. Once all final billings are reconciled,
this project based budget will be closed.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

12718 02719 02719 02719 _06/19
Month Year Month Year Month Year Month Year Month Year
Total 15 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 331,000 $0 $ 331,000
Total $ 331,000 $0 $ 331,000

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2019 % Balance
Revenue $ 331,000 $ 331,000 $ 331,000 100.0% $0
Expenditure $ 331,000 $ 331,000 $ 147,191 44.5% $ 183,809

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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