PROJECT BUDGET NAME: Courthouse Building Envelope
Reporting Quarter/Year: 3rd Otr 2019 DEPARTMENT: Facilities Management

Project Description

The original building was built in the early 1930's and has had two additions, one in 1972 an the other in
1991, approximately doubling the size of the facility. The 1991 addition included modifications to the
exterior finishes on both the 1930's and the 1970's phases of the building.

Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since
the completion of the new addition in 1992. In some areas it appears that the exterior insulation has

beaun to sepnarate from the buildina. There is other evidence of water intrusion into the interior of the
Permits Required

No Permits Required

Project Status

Project construction is 50% completed to date. Project completion is being pushed into 2020 due to
weather and outstanding critical path logistics of the new backup generator installation.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

03713 09/16 / / 12 /25
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 250,000 $0 $ 250,000
Total $ 250,000 $0 $ 250,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2019 % Balance
Revenue $ 250,000 $7,127,809 $ 7,377,809 $ 7,377,809 100.0% $0
Expenditure $ 250,000 $7,127,809 $ 7,377,809 $2,233,135 30.3% $5,144,674

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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