PROJECT BUDGET NAME: Courthouse Building Envelope
Reporting Quarter/Year: 4th Qtr 2019 DEPARTMENT: Facilities Management

Project Description

The original building was built in the early 1930's and has had two additions, one in 1972 an the other in

1991, approximately doubling the size of the facility. The 1991 addition included modifications to the

exterior finishes on both the 1930's and the 1970's phases of the building.

Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since

the completion of the new addition in 1992. In some areas it appears that the exterior insulation has

beaun to separate from the buildina. There is other evidence of water intrusion into the interior of the
Permits Required

No Permits Required

Project Status

Project construction is 74% completed to date. The project included EFIS repairs, brick replacement and
sealing, parapet extensions and cap flashings, and a re-roof of roof 2.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

03713 09/16 / / 12 /25
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 250,000 $0 $ 250,000
Total $ 250,000 $0 $ 250,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 12/31/2019 % Balance
Revenue $ 250,000 $7,127,809 $ 7,377,809 $ 7,377,809 100.0% $0
Expenditure $ 250,000 $7,127,809 $ 7,377,809 $ 4,679,321 63.4% $ 2,698,488

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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