PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 4th Qtr 2019 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Initial site preparation and underground utilities were installed for the Crisis Triage Facility. The
foundation and slap were installed in preparation of vertical construction activity.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_02/18 _02/18 _03/19 03719 11719
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $0 $ 2,500,000
Local $0 $0 $0
Total $ 2,500,000 $0 $ 2,500,000

Project Budget Status

Original Current Life to Date Remaining

Description Budget Amendments Budget 12/31/2019 % Balance
Revenue $ 2,500,000 $ 10,900,000 $13,400,000 | $ 3,000,000 22.4% $ 10,400,000
Expenditure $ 300,000 $ 13,100,000 $ 13,400,000 | $1,974,816 14.7% $11,425,184

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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