PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 1st Qtr 2020 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Bldg. and roof is completely framed and weather barriers installed.
Mechanical /Plumbing/Electrical about 50% complete

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_02/18 _02/18 _03/19 03719 _9/20
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $0 $ 2,500,000
Local $0 $0 $0
Total $ 2,500,000 $0 $ 2,500,000

Project Budget Status

Original Current Life to Date Remaining

Description Budget Amendments Budget 3/31/2020 % Balance
Revenue $ 2,500,000 $ 10,900,000 $13,400,000 | $6,383,050 47.6% $ 7,016,950
Expenditure $ 300,000 $ 13,100,000 $ 13,400,000 | $3,378,977 25.2% $10,021,023

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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