PROJECT BUDGET NAME: Jail Improvement Fund
Reporting Quarter/Year: 2nd Qtr 2020 DEPARTMENT: Facilities Management

Project Description

The purpose of this project based budget is to perform maintenance, repairs, upgrades and address
safety concerns for the employees and inmates at the Main Jail, and the Jail Work Center.

Permits Required

City of Bellingham Building Permit

Project Status

Main Jail:

Tank G and H are 100% complete.

All existing doors and frames have been saw cut out, new frames and doors have been installed and
grouted into place and security caulking installed.

All doors have been rewired to the control room and function properly, and have been painted &
numbered according to plans Tanks were inspect and signed off by all parties.

This concludes all work in these tanks.

Jail Work Center:
A small remodel of the Administration lunchroom was completed; it was combined with the adjacent
lunchroom

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_06/10_ _10/11 12/11 _04/19 12/22
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $ 3,004,918 $ 3,004,918
State $0
Local $ 104,860 $ 5,304,230 $ 5,409,090
Total $ 3,109,778 $ 5,304,230 $ 8,414,008

Project Budget Status

Original Current Life to Date Remaining

Description Budget Amendments Budget 6/30/2020 % Balance
Revenue $ 104,860 $6,177,000 $ 6,281,860 $9,341,662 148.7% -$ 3,059,802
Expenditure $3,117,700 $6,177,000 $9,294,700 $ 7,559,549 81.3% $ 1,735,151

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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