PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 3rd Qtr 2020 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Metal roofing is 100% complete, we are just waiting for the Gutters to be installed this is a custom color
and is a special order.

Metal Siding is 85% complete waiting on the remaining metal to be delivered.

Mechanical/ Electrical systems are 100% complete, Painting is 100% complete.

All landscaping and site work is 100% complete.

The reaming work consists of final city inspections and certifications, cleaning and obtaining certificate
of occupancy.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_02/18 _02/18 _03/19 03719 _9/20
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $0 $ 2,500,000
Local $0 $0 $0
Total $ 2,500,000 $0 $ 2,500,000

Project Budget Status

Original Current Life to Date Remaining

Description Budget Amendments Budget 9/30/2020 % Balance
Revenue $ 2,500,000 $ 10,900,000 $ 13,400,000 | $ 10,029,975 74.9% $ 3,370,025
Expenditure $ 300,000 $ 13,100,000 $ 13,400,000 | $ 10,332,933 77.1% $ 3,067,067

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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