PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 2nd Qtr 2021 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Interior/Exterior Project punch list is complete, with the exception of one special order door which will be
installed once received.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

02/18 02/18 03719 03719 9/21
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project

Funding Sources

Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $ 6,900,000 $ 9,400,000
Local $0 $ 4,000,000 $ 4,000,000
Total $ 2,500,000 $ 10,900,000 $ 13,400,000
Project Budget Status
Original Current Life to Date Remaining

Description Budget Amendments Budget 6/30/2021 % Balance
Revenue $ 2,500,000 $ 10,900,000 $ 13,400,000 | $ 13,501,245 100.8% -$ 101,245
Expenditure $ 300,000 $ 13,100,000 $13,400,000 | $11,962,091 89.3% $ 1,437,909

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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