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*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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	Reporting QuarterYear: 3rd Qtr 2021
	Project Description: After several years of leasing the building located at 1500 State Street Whatcom County Council determined it would be in the best interest of the citizens of Whatcom County to acquire the building. Whatcom County and the owner of the property entered into a purchase and sales agreement and on June 13, 2014 acquired the building. The purchase of the State Street building will enable Whatcom County to discontinue use of the Northwest Annex for office space and thereby avoid costly repairs the Annex requires, while also establishing county ownership of the county morgue and the county medical examiner's office. When complete, the State Street building will house all operations of Planning and Development Services, the development related staff from Public Works and it will continue to serve as the offices for the Medical Examiner and will continue to serve as the morgue.
	Permits Required: No Permits Required
	Project Status: Planning for the proposed Way Station has begun with our project partners; Unity Care Northwest, Peace Health and the Opportunity Council. 
	undefined_2: 05
	Month  Year: 13
	undefined_3: 02
	Month  Year_2: 16
	undefined_4: 
	Month  Year_3: 
	undefined_5: 
	Month  Year_4: 
	undefined_6: 
	Month  Year_5: 
	undefined_7: 90
	undefined_8: 3
	undefined_9: 
	undefined_10: 
	undefined_11: 5
	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 5058884
	AmendmentsLocal: 400000
	Current FundingLocal: 5458884
	Original FundingTotal: 5058884
	AmendmentsTotal: 400000
	Current FundingTotal: 5458884
	Life to Date: 09/30/2021
	Original BudgetRevenue: 5058884
	AmendmentsRevenue: 400000
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 5058884
	AmendmentsExpenditure: 400000
	Expenditure: 0.5613473376609578
	Remaining BalanceExpenditure: 2394554
	Project Budget Name: State Street Building Acquisition & Improvements
	Department: Facilities Management
	LifetoDateRevenue: 5458884
	LifetoDateExpenditure: 3064330
	CurrentBudgetRevenue: 5458884
	CurrentBudgetExpenditure: 5458884


