PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 3rd Otr 2021 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Door is now installed, finishing up final punch list items.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

02/18 02/18 03719 03719 9/21
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project

Funding Sources

Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $ 6,900,000 $ 9,400,000
Local $0 $ 4,000,000 $ 4,000,000
Total $ 2,500,000 $ 10,900,000 $ 13,400,000
Project Budget Status
Original Current Life to Date Remaining

Description Budget Amendments Budget 9/30/2021 % Balance
Revenue $ 2,500,000 $ 10,900,000 $ 13,400,000 | $ 13,501,245 100.8% -$ 101,245
Expenditure $ 300,000 $ 13,100,000 $13,400,000 | $12,251,561 91.4% $ 1,148,439

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.




	Reporting QuarterYear: 3rd Qtr 2021
	Project Description: The current Triage Center facility does not have enough capacity to meet community needs. The County is beginning Phase I of the Triage Center Expansion project to include plan design, architectural services, and public outreach efforts. 

	Permits Required: City of Bellingham Building Permits
	Project Status: Door is now installed, finishing up final punch list items.


	undefined_2: 02
	Month  Year: 18
	undefined_3: 02
	Month  Year_2: 18
	undefined_4: 03
	Month  Year_3: 19
	undefined_5: 03
	Month  Year_4: 19
	undefined_6: 9
	Month  Year_5: 21
	undefined_7: 5
	undefined_8: 10
	undefined_9: 30
	undefined_10: 50
	undefined_11: 5
	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 02500000
	AmendmentsState: 6900000
	Current FundingState: 9400000
	Original FundingLocal: 0
	AmendmentsLocal: 4000000
	Current FundingLocal: 4000000
	Original FundingTotal: 2500000
	AmendmentsTotal: 10900000
	Current FundingTotal: 13400000
	Life to Date: 9/30/2021
	Original BudgetRevenue: 2500000
	AmendmentsRevenue: 10900000
	Revenue: 1.0075555970149255
	Remaining BalanceRevenue: -101245
	Original BudgetExpenditure: 300000
	AmendmentsExpenditure: 13100000
	Expenditure: 0.9142955970149254
	Remaining BalanceExpenditure: 1148439
	Project Budget Name: Triage Center Expansion - Phase I
	Department: Facilities Management/Health
	LifetoDateRevenue: 13501245
	LifetoDateExpenditure: 12251561
	CurrentBudgetRevenue: 13400000
	CurrentBudgetExpenditure: 13400000


