
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
Federal 
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Local 
Total 

Project Budget Status 
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Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 4th Qtr 2021
	Project Description: In 2013 Whatcom County acquired the services of DLR Group to review, access condition and methodology of planning for the new jail facility. The contractor completed the site review of the property intended for purchase by Whatcom County for the purposes of construction a new jail facility. The contractor completed a conceptual design, building programming, Supplemental Environmental impact Statement (SEIS) scoping, and final SEIS on the project. Upon completion of the SEIS, Whatcom County purchased the property located on LaBounty and Sunset Roads in Ferndale. Whatcom County obtained the Conditional Use Permit from the City of Ferndale in March of 2015. 
	Permits Required: No Permits Required
	Project Status: No services were performed this period.
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	Original FundingLocal: 1000000
	AmendmentsLocal: 6093491
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	Original FundingTotal: 1000000
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	Current FundingTotal: 7093491
	Life to Date: 12/31/2021
	Original BudgetRevenue: 1000000
	AmendmentsRevenue: 6093491
	Revenue: 1.4229229303314828
	Remaining BalanceRevenue: -3000000
	Original BudgetExpenditure: 444902
	AmendmentsExpenditure: 8571378
	Expenditure: 0.9248367397640712
	Remaining BalanceExpenditure: 677693
	Project Budget Name: New Health, Safety and Justice Facility Fund
	Department: Facilities Management
	LifetoDateRevenue: 10093491
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