PROJECT BUDGET NAME: NW Annex Redevelopment Fund
Reporting Quarter/Year: 1st Qtr 2022 DEPARTMENT: Facilities Management

Project Description

The Northwest Annex site has a 100+ year old building that currently houses Planning, Permitting and

some Public Works functions. The building, previously a Care Facility, was purchased and remodeled in

the early 1990’'s and is dilapidated beyond feasible repair. An architectural feasibility study was

conducted to produce a preliminary architectural design and a proposed master plan of the site. The

Council approved the preliminary design and authorized staff to begin the Architectural and Engineering

Phase of the proiect. This nhase will fullv desian the core and shell of Buildina 1. which is intended to
Permits Required

County Building Permit

Project Status

Formal architectural is in planning stage.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

_10721 _06/22 09722 09722 09723
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0
State $0
Local $ 5,100,000 $ 5,100,000
Total $ 5,100,000 $0 $ 5,100,000

Project Budget Status

Original Current Life to Date Remaining

Description Budget Amendments Budget 3/31/2022 % Balance
Revenue $ 5,100,000 $ 5,100,000 $ 3,870,000 75.9% $ 1,230,000
Expenditure $ 5,100,000 $ 5,100,000 $0 0.0% $ 5,100,000

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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