PROJECT BUDGET NAME: Central Plaza Tenant Improvement Fund
Reporting Quarter/Year: 1st Qtr 2022 DEPARTMENT: Facilities Management

Project Description

The Public Defender's Office is seeking to increase their office space by adding offices on the second
floor. This will address the need for more offices that offer privacy for client/attorney interviews and the
need to create office space for additional staff that will address the significant backlog of cases.

Permits Required

City of Bellingham

Project Status

Contractor walk-through's were completed, the bid was executed and a general contractor was awarded
the project.

A pre-construction meeting was held, the notice to proceed was given and construction got underway.
The contractor started working on the project and completion turnover will take place in June 2022.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

06721 10721 12721 _2/22 _06/22
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 400,000 $0 $ 400,000
Total $ 400,000 $0 $ 400,000

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 3/31/2022 % Balance
Revenue $ 400,000 $0 $ 400,000 $ 400,000 100.0% $0
Expenditure $ 400,000 $0 $ 400,000 $ 10,802 2.7% $ 389,198

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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