
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
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State 
Local 
Total 

Project Budget Status 

Description 
Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 3rd Qtr 2022
	Project Description: The current Triage Center facility does not have enough capacity to meet community needs. The County is beginning Phase I of the Triage Center Expansion project to include plan design, architectural services, and public outreach efforts. 

	Permits Required: City of Bellingham Building Permits
	Project Status: Short plat check print plans have been revised per City comments and are ready to be resubmitted to the City for final review.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 02500000
	AmendmentsState: 6900000
	Current FundingState: 9400000
	Original FundingLocal: 0
	AmendmentsLocal: 4000000
	Current FundingLocal: 4000000
	Original FundingTotal: 2500000
	AmendmentsTotal: 10900000
	Current FundingTotal: 13400000
	Life to Date: 9/30/2022
	Original BudgetRevenue: 2500000
	AmendmentsRevenue: 10900000
	Revenue: 1.0075555970149255
	Remaining BalanceRevenue: -101245
	Original BudgetExpenditure: 300000
	AmendmentsExpenditure: 13100000
	Expenditure: 0.916909104477612
	Remaining BalanceExpenditure: 1113418
	Project Budget Name: Triage Center Expansion - Phase I
	Department: Facilities Management/Health
	LifetoDateRevenue: 13501245
	LifetoDateExpenditure: 12286582
	CurrentBudgetRevenue: 13400000
	CurrentBudgetExpenditure: 13400000


