PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 4th Qtr 2022 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural
services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Short plat check print plans have been revised per City comments and are ready to be resubmitted to
the City for final review.
Continued work on Short Plat

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

02/18 02/18 03719 03719 12/21
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $ 6,900,000 $ 9,400,000
Local $0 $ 4,000,000 $ 4,000,000
Total $ 2,500,000 $ 10,900,000 $ 13,400,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 12/31/2022 % Balance
Revenue $ 2,500,000 $ 10,900,000 $ 13,400,000 | $13,501,245 100.8% -$101,245
Expenditure $ 300,000 $ 13,100,000 $ 13,400,000 | $ 12,303,492 91.8% $ 1,096,508

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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