
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
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Total 

Project Budget Status 
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Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 4th Qtr 2022
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: Architect preparing bid package for construction/replacement of Roof 10 & 22
Continued design work for next phases of work 
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 7427809
	Current FundingLocal: 7677809
	Original FundingTotal: 250000
	AmendmentsTotal: 7427809
	Current FundingTotal: 7677809
	Life to Date: 12/31/2022
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 7427809
	Revenue: 0.9609263528175812
	Remaining BalanceRevenue: 300000
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 7427809
	Expenditure: 0.9011983757345358
	Remaining BalanceExpenditure: 758580
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 7377809
	LifetoDateExpenditure: 6919229
	CurrentBudgetRevenue: 7677809
	CurrentBudgetExpenditure: 7677809


