PROJECT BUDGET NAME: Triage Center Expansion - Phase |
Reporting Quarter/Year: 1st Qtr 2023 DEPARTMENT: Facilities Management/Health

Project Description

The current Triage Center facility does not have enough capacity to meet community needs. The
County is beginning Phase | of the Triage Center Expansion project to include plan design, architectural

services, and public outreach efforts.

Permits Required

City of Bellingham Building Permits

Project Status

Short plat plans have been reviewd by the City of Bellingham and was approved and recorded this
period.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

02/18 02/18 03719 03719 12/21
Month Year Month Year Month Year Month Year Month Year
Total 100 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $ 2,500,000 $ 6,900,000 $ 9,400,000
Local $0 $ 4,000,000 $ 4,000,000
Total $ 2,500,000 $ 10,900,000 $ 13,400,000
Project Budget Status
Original Current Life to Date Remaining
Description Budget Amendments Budget 3/31/2023 % Balance
Revenue $ 2,500,000 $ 10,900,000 $ 13,400,000 | $13,501,245 100.8% -$101,245
Expenditure $ 300,000 $ 13,100,000 $ 13,400,000 | $ 12,305,468 91.8% $ 1,094,532

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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