
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________

Project Description 

Permits Required 

Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
Month  Year              Month  Year                 Month  Year Month  Year Month  Year 

Total ________ % Complete Overall Project 
Funding Sources 

Source Original Funding Amendments Current Funding 
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Local 
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Project Budget Status 
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Original 
Budget Amendments 

Current 
Budget 

Life to Date 
_________ % 

Remaining 
Balance 

Revenue 
Expenditure 

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 1st Qtr 2023
	Project Description: Remodel of 1500 State Street facility to accommodate the Way Station project.  The Way Station consists of clinical and respite care for unsheltered citizens on the ground floor of the State Street building.  Work will include structural upgrades, HVAC upgrades, electrical system upgrades including energy efficient upgrades, and tenant improvement efforts on the 2nd floor of the facility.  This project will meet or exceed LEED Silver standards and will also comply with the Climate Action Plan.
	Permits Required: Land Use Permit & Building Permit
	Project Status: Building permit design package completed by design consultant and submitted for permit. Associated staff time for their effort was also completed this quarter.
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	AmendmentsRevenue: 5708388
	Revenue: 0.7167158224002993
	Remaining BalanceRevenue: 1617096
	Original BudgetExpenditure: 2384322
	AmendmentsExpenditure: 5708388
	Expenditure: 0.05548425681879123
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	Project Budget Name: Way Station Project Fund
	Department: Facilities Management
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