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	Reporting QuarterYear: 2nd Qtr 2023
	Project Description: The Northwest Annex site has a 100+ year old building that currently houses Planning, Permitting and some Public Works functions. The building, previously a Care Facility, was purchased and remodeled in the early 1990’s and is dilapidated beyond feasible repair. An architectural feasibility study was conducted to produce a preliminary architectural design and a proposed master plan of the site. The Council approved the preliminary design and authorized staff to begin the Architectural and Engineering Phase of the project.  This phase will fully design the core and shell of Building 1, which is intended to replace the existing Northwest Annex building.  Included in this phase is a Department of Archeology and Historic Preservation (DAHP) review.  The deliverables will include a full permit set submitted to Whatcom County Planning and Engineering Services.  

	Permits Required: County Building Permit
	Project Status: Staff continues to work with the Architectural and Engineering team to draft appropriate background studies pertinent to permiting the proposed new facility. Whatcom County Planning has reviewed the SEPA Checklist and issued a Mitigated Determination of Non-significance, outlining conditions for construction. The design team will incorporate this information into the design that is currently underway.
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	Complete Overall Project: 100
	Original FundingFederal: 
	AmendmentsFederal: 
	Current FundingFederal: 0
	Original FundingState: 
	AmendmentsState: 
	Current FundingState: 0
	Original FundingLocal: 5100000
	AmendmentsLocal: 
	Current FundingLocal: 5100000
	Original FundingTotal: 5100000
	AmendmentsTotal: 0
	Current FundingTotal: 5100000
	Life to Date: 6/30/2023
	Original BudgetRevenue: 5100000
	AmendmentsRevenue: 
	Revenue: 0.7588235294117647
	Remaining BalanceRevenue: 1230000
	Original BudgetExpenditure: 5100000
	AmendmentsExpenditure: 
	Expenditure: 0.02975294117647059
	Remaining BalanceExpenditure: 4948260
	Project Budget Name: NW Annex Redevelopment Fund
	Department: Facilities Management
	LifetoDateRevenue: 3870000
	LifetoDateExpenditure: 151740
	CurrentBudgetRevenue: 5100000
	CurrentBudgetExpenditure: 5100000


