
PROJECT BUDGET NAME: ____________________________________________________ 
 Reporting Quarter/Year: __________________DEPARTMENT:  _____________________
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Project Status 

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project 

____/____    ____/____    ____/____       ____/____  ____/____ 
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Budget Amendments 
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Budget 

Life to Date 
_________ % 

Remaining 
Balance 
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*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.

Planning & 
 Budget 

______% 

Scope 
 Pre-Design 

_____% 

Design & 
Permitting 
______% 

Construction  
Implementation 

_____% 

Closure 

______% 


	Reporting QuarterYear: 3rd Qtr 2023
	Project Description: Remodel of 1500 State Street facility to accommodate the Way Station project.  The Way Station consists of clinical and respite care for unsheltered citizens on the ground floor of the State Street building.  Work will include structural upgrades, HVAC upgrades, electrical system upgrades including energy efficient upgrades, and tenant improvement efforts on the 2nd floor of the facility.  This project will meet or exceed LEED Silver standards and will also comply with the Climate Action Plan.
	Permits Required: Land Use Permit & Building Permit
	Project Status: Faber Construction has begun construction of the project and interior demolishing is now complete. Construction progress includes installation of 1st floor framing, structural improvements, under slab plumbing, as well as beginning the installation of 1st floor HVAC, electrical and plumbing fixtures. Faber has also begun installation of Champion Street parking lot improvements.
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	Complete Overall Project: 100
	Original FundingFederal: 
	AmendmentsFederal: 
	Current FundingFederal: 0
	Original FundingState: 4000000
	AmendmentsState: 
	Current FundingState: 4000000
	Original FundingLocal: 2380000
	AmendmentsLocal: 
	Current FundingLocal: 2380000
	Original FundingTotal: 6380000
	AmendmentsTotal: 0
	Current FundingTotal: 6380000
	Life to Date: 9/30/2023
	Original BudgetRevenue: 0
	AmendmentsRevenue: 11553139
	Revenue: 0.4476092601326791
	Remaining BalanceRevenue: 6381847
	Original BudgetExpenditure: 2384322
	AmendmentsExpenditure: 11553139
	Expenditure: 0.07934802472272388
	Remaining BalanceExpenditure: 12831551
	Project Budget Name: Way Station Project Fund
	Department: Facilities Management
	LifetoDateRevenue: 5171292
	LifetoDateExpenditure: 1105910
	CurrentBudgetRevenue: 11553139
	CurrentBudgetExpenditure: 13937461


