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	Reporting QuarterYear: 3rd Qtr 2023
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: Whatcom County has contracted with Mark Palmer, General Contractor, to complete the Roof 10/22 re-roof job. The majority of construction, including demolishing existing roof, rerouting HVAC equipment and piping and installation of new roof was primarily completed at the end of Q3, 2023.

The Design Team, led by HKP, has completed the Design Development (DD) documents for the Block 1 roof project. The design team has identified major components to be included in the Block 1 work. HKP is working on completing permit set documents during Q4 of 2023. WC intends to advertise project in Q1 of 2024 for construction during summer of 2024.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 7427809
	Current FundingLocal: 7677809
	Original FundingTotal: 250000
	AmendmentsTotal: 7427809
	Current FundingTotal: 7677809
	Life to Date: 9/30/2023
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 11504909
	Revenue: 0.6531576722542046
	Remaining BalanceRevenue: 4077100
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 11504909
	Expenditure: 0.6007784492419295
	Remaining BalanceExpenditure: 4692813
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 7677809
	LifetoDateExpenditure: 7062096
	CurrentBudgetRevenue: 11754909
	CurrentBudgetExpenditure: 11754909


