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	Reporting QuarterYear: 3rd QTR 
	Project Description: The County purchased 110 Unity building and the 121 Unity Buildings in a single transaction purchase of $4,100,000. The 110 Unity building is an approximately 21,000 square foot office building that was purchased nearly fully furnished by the former owner.  This building has a $900,000 remodel budget, should the County desire to remodel the building will additional enclosed offices.  The 121 Unity Building, and associated parking area, were purchased for the parking area associated with 110 Unity and the redevelopment potential of the lot. There are no current plans schedule for this building.  The 121 Unity Builiding is currently leased to a private entity for restaurant uses.  
	Permits Required: 110 Unity will require a building permit should the remodel be implemented
	Project Status: There as been no action on the 110 Unity Building.  Staff is working on extending the lease of a long term basement tenant.
A lease was approved by Council for the 121 Unity building, extending the lease until October of 2026, if all extensions are requested.
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