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	Reporting QuarterYear: 3rd Qtr 2024
	Project Description: The original building was built in the early 1930's and has had two additions, one in 1972 an the other in 1991, approximately doubling the size of the facility. The 1991 addition included modifications to the exterior finishes on both the 1930's and the 1970's phases of the building.
Whatcom County is experiencing water infiltration problems with the exterior of the Courthouse since the completion of the new addition in 1992. In some areas it appears that the exterior insulation has begun to separate from the building. There is other evidence of water intrusion into the interior of the building. Whatcom County Facilities Management contacted with HKP Architects to provide a Condition Survey of the exterior envelope of the Whatcom County Courthouse.
	Permits Required: No Permits Required
	Project Status: The Block 1 Courthouse Building Envelope work commenced in June 2024.  Work includes but is not limited to replacing approximately 6,000 sf of asphalt roofing with new a new TPO roofing system, antenna replacement, 3 chiller unit replacements, siding demolition and replacement around the mechanical penthouse, and complete EIFS repair and finish coat on a large portion of the west Courthouse elevation.  Work is scheduled to be completed late November 2024.
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	Complete Overall Project: 100
	Original FundingFederal: 0
	AmendmentsFederal: 0
	Current FundingFederal: 0
	Original FundingState: 0
	AmendmentsState: 0
	Current FundingState: 0
	Original FundingLocal: 250000
	AmendmentsLocal: 7427809
	Current FundingLocal: 7677809
	Original FundingTotal: 250000
	AmendmentsTotal: 7427809
	Current FundingTotal: 7677809
	Life to Date: 09/30/2024
	Original BudgetRevenue: 250000
	AmendmentsRevenue: 14742909
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 250000
	AmendmentsExpenditure: 14742909
	Expenditure: 0.6552810398569083
	Remaining BalanceExpenditure: 5168340
	Project Budget Name: Courthouse Building Envelope
	Department: Facilities Management
	LifetoDateRevenue: 14992909
	LifetoDateExpenditure: 9824569
	CurrentBudgetRevenue: 14992909
	CurrentBudgetExpenditure: 14992909


