PROJECT BUDGET NAME: New Health, Safety and Justice Facility Fund

Reporting Quarter/Year: 2nd Otr 2022 DEPARTMENT: Facilities Management

Project Description

In 2013 Whatcom County acquired the services of DLR Group to review, access condition and
methodology of planning for the new jail facility. The contractor completed the site review of the property
intended for purchase by Whatcom County for the purposes of construction a new jail facility. The
contractor completed a conceptual design, building programming, Supplemental Environmental impact
Statement (SEIS) scoping, and final SEIS on the project. Upon completion of the SEIS, Whatcom
Countv nurchased the praopertv located on | aBountv and Sunset Roads in Ferndale. Whatcom Countv

Permits Required

No Permits Required

Project Status

Assist the Executive’s office with planning efforts related to a new justice facility.

From Tawni
This work includes planning and facilitation of stakeholder advisory committee meetings , data
collection, development of survey materials and finalization of a needs assessment.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

12 /17 12/18 12/18 12719 12 /22
Month Year Month Year Month Year Month Year Month Year
Planning & Scope Design & Construction Clioiii
Budget Pre-Design Permitting Implementation
10+ 154 154 509 10%
Total 20 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 1,000,000 $ 6,093,491 $ 7,093,491
Total $ 1,000,000 $ 6,093,491 $ 7,093,491

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 6/30/2022 % Balance
Revenue $ 1,000,000 $ 6,093,491 $7,003,491 | $10,093,491 142.3% -$ 3,000,000
Expenditure $ 444,902 $8,571,378 $9,016,280 $ 8,378,310 92.9% $ 637,970

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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	Project Description: In 2013 Whatcom County acquired the services of DLR Group to review, access condition and methodology of planning for the new jail facility. The contractor completed the site review of the property intended for purchase by Whatcom County for the purposes of construction a new jail facility. The contractor completed a conceptual design, building programming, Supplemental Environmental impact Statement (SEIS) scoping, and final SEIS on the project. Upon completion of the SEIS, Whatcom County purchased the property located on LaBounty and Sunset Roads in Ferndale. Whatcom County obtained the Conditional Use Permit from the City of Ferndale in March of 2015. 
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From Tawni
This work includes planning and facilitation of stakeholder advisory committee meetings , data collection, development of survey materials and  finalization of a needs assessment.
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