PROJECT BUDGET NAME: New Health, Safety and Justice Facility Fund
Reporting Quarter/Year: 3rd Qtr 2022 DEPARTMENT: Facilities Management

Project Description

In 2013 Whatcom County acquired the services of DLR Group to review, access condition and

methodology of planning for the new jail facility. The contractor completed the site review of the property

intended for purchase by Whatcom County for the purposes of construction a new jail facility. The

contractor completed a conceptual design, building programming, Supplemental Environmental impact

Statement (SEIS) scoping, and final SEIS on the project. Upon completion of the SEIS, Whatcom

Countv nurchased the praonertv located on | aBountv and Sunset Roads in Ferndale. Whatcom Countv
Permits Required

No Permits Required

Project Status

Assist the Executive’s office with planning efforts related to a new justice facility.

Continued work with the Stakeholders Advisory Group.

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project

12717 12718 12718 12719 12722
Month Year Month Year Month Year Month Year Month Year
Total 20 % Complete Overall Project
Funding Sources
Source Original Funding Amendments Current Funding
Federal $0 $0 $0
State $0 $0 $0
Local $ 1,000,000 $ 6,093,491 $ 7,093,491
Total $ 1,000,000 $ 6,093,491 $ 7,093,491

Project Budget Status

Original Current Life to Date Remaining
Description Budget Amendments Budget 9/30/2022 % Balance
Revenue $ 1,000,000 $6,093,491 $7,093,491 | $10,093,491 142.3% -$ 3,000,000
Expenditure $ 444,902 $8,571,378 $9,016,280 $ 8,413,877 93.3% $ 602,403

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.
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