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	Reporting QuarterYear: 3rd Qtr 2024
	Project Description: The proposed 23-Hour Crisis Stabilization Center will be an out-patient medical facility that can accommodate between 24 and 36 individuals at a time.  Additional individuals may be accommodated as the facility occupancy threshold allows.  Services will predominately be provided by recliner where their needs will be identified and they will be connected to community resources.  The facility will provide services to anyone, regardless of income, experiencing a crisis, substance abuse and/ or mental health disorder, either diagnosed or not. As an adult-only facility, customers must be over the age of 18 prior to admittance.  The facility will be open 24 hours a day, 365 days per year with a no refusal policy. 
	Permits Required: City Building Permit
	Project Status: The 23-Hour Crisis Stabilization Center project team has completed an updated Wetland Delineation and existing conditions survey on the project site and has been developing preliminary site plans.  A Request for Qualifications (RFQ) for architect and engineer services is scheduled to be published in November 2024.  A Request for Proposal (RFP) for Request for Qualifications (RFQ) is being drafted for a licensable behavioral health provider to assist in the planning, including developing policies and procedures and will be published in Q1 2025.  
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	Complete Overall Project: 100
	Original FundingFederal: 
	AmendmentsFederal: 
	Current FundingFederal: 0
	Original FundingState: 
	AmendmentsState: 
	Current FundingState: 0
	Original FundingLocal: 1000000
	AmendmentsLocal: 
	Current FundingLocal: 1000000
	Original FundingTotal: 1000000
	AmendmentsTotal: 0
	Current FundingTotal: 1000000
	Life to Date: 09/30/2024
	Original BudgetRevenue: 1000000
	AmendmentsRevenue: 
	Revenue: 1
	Remaining BalanceRevenue: 0
	Original BudgetExpenditure: 1000000
	AmendmentsExpenditure: 
	Expenditure: 0.019712
	Remaining BalanceExpenditure: 980288
	Project Budget Name: 23-Hour Crisis Relief Center
	Department: Facilities Management
	LifetoDateRevenue: 1000000
	LifetoDateExpenditure: 19712
	CurrentBudgetRevenue: 1000000
	CurrentBudgetExpenditure: 1000000


